
Restoration Coordination
Proposed Contract Amendment

Listed below is a proposal for which the applicant is requesting a significant change ofsc’ope.
Although the project proponent has not signed a contract yet, the requested change is such that
staff are moving the project through the amendment process. On April 10th, the Ecosystem
Roundtable recommended approval of the change of scope. On April 16th, the Management
Team also approved the change of scope.

Saeltzer Dam Fish Passage Project
Issue: In December 1997, the Townsend Flat Water Ditch Company was awarded $238,200 to
complete the design and environmental permitting phases of work for a fish passage project on
Clear Creek. The Metropolitan Water District, on behalf of the California Urban Water
Agencies, is currently working with the applicant to finalize the scope of work. CALFED staff
have been notified that the applicant wishes to significantly revise the scope of the project.

The original proposal was to remove Saeltzer Dam and replace it with a low-height diversion
dam. The revised scope is to remove Saeltzer Dam and replace it with a "fish friendly" side
channel diversion structure located approximately 4,000 feet upstream of the former dam, thus
returning Clear Creek to its former condition. This new scope includes a fish screen which will
meet steelhead criteria and a 4,000 foot buried concrete diversion pipe with headworks and a
bypass channel. These changes have been approved by the local Technical Advisory Committee
(which includes representatives of DWR, DFG, and USBR), and is considered to provide
superior environmental benefits as compared to the original scope of the project.

Staff recommendation: Staff recommends that the scope be modified as described above. Both
the Ecosystem Roundtable and Management Team have reviewed the staff recommendation and
concur.
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